
The following is the expected work schedule for the week of August 17, 2015 from Revoli Construction: 

•         The crew will continue to excavate access pits adjacent to the ramp from 95/128 South to 4/225 

West (Bedford Street). 

•         The crew will continue to excavate access pits adjacent to the ramp from 95/128 North to 4/225 

West (Bedford Street). 

•         The crew will begin to bury 12-inch HDPE bypass pipe along Bedford Street (west towards North 

Hancock Street). 

Please use caution traveling through the work site. 


